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South Groundwater Contamination Plume - Part 1 (Alternate Water Supply)

The Certified for Construction (CFC) design package for the entire Alternate
Water Supply system, (both Albright and Wilson Americas, Inc., and Delta
Steel, Inc.) was issued to WEMCO the week of November 4, 1991.

Westinghouse Environmental Management Company of Ohio’s (WEMCO) internal
review comments are currently being addressed on the revisions to the
conditionally approved Work Plan. The WEMCO internal and the Department of
Energy Fernald Office (DOE-FO) review of the document will be completed for
submittal to U.S. EPA and Ohio EPA in November.

South Groundwater Contamination Plume - Part 3 (Installation and operation of
an_Interim Advanced Wastewater Treatment (IAWWT) system to reduce contaminant

loading to the Great Miami River to a level less than 1,700 pounds per year)

RUST Engineering issued the IAWWT Trailer Design package for bid on

November 7, 1991. RUST has requested that all bids be returned by

November 22, 1991, with an anticipated contract award date of mid-December.
RUST feels that the shortened bid evaluation period (approximately two weeks)
will provide sufficient time since many of the potential bidders participated
in bidding on the previous package (150 gpm system) in July, 1991.

WEMCO and DOE-FO comments on the Utilities Design package are scheduled to be
submitted by close of business on November 8, 1991. The comment package will
be formally transmitted to Parsons on November 12, 1991, for response action.

General Comments

The South Groundwater Contamination Plume Removal Action Engineering
Evaluations/Cost Analysis (EE/CA) Addendum was issued to U.S. EPA and Ohio EPA
on November 7, 1991. The revisions are being highlighted to identify changes
made to the original draft issue of the document. The revision includes
modifications that reflect the responses to the Ohio EPA and U.S. EPA
comments.

It is intended that the EE/CA Addendum will be made available to the public
for a 30-day public comment period. The notice of availability will not be
issued until after concurrence is received from U.S. EPA and Ohio EPA on
November 15, 1991.




